
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:54 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 085 Date: 21-Jan-2013 Monday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 231

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, calm to light wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

January 21, 2013
Weather – clear, calm to light wind

S Wire Wrapping – South Main Span (Bay pp112 to pp114)
Ironworkers continued with hand wrapping. Ironworkers wrapped for about 12” before switching to push
machine at 1330. Ironworkers completed a splice, about 12ft downhill from pp112. Ironworkers redid the
splice twice because the s wires didn’t line up correctly. Ironworkers then spent the rest of shift installing
guideline for the wrapping machines. Ironworkers had problem anchoring the guideline at the east end
since the temporary frame has been removed. The problem has not be resolved at the end of shift.
S Wire Wrapping – South Main Span (Bay pp114 to pp116)
Ironworkers continued with hand wrapping. Ironworkers wrapped for about 10” at 1400 before switching to
push machine. Ironworkers completed the splice at 1555. The splice was at about 12ft downhill from
pp114. Ironworkers then spent the rest of shift on installing guideline for the wrapping machine.
Labor
(0700 to 1730 – 10 hours)
Mike Draper, Tony Miranda, Jonathan Canites, Jose Torres, Morris Roberson, Rogelio Ruiz
Amando Lomeli (zinc paste)

Laraine’s Hour – 10 OT, 0700 to 1730 (Martin Luther King’s day)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-COA-ZPW.06704-0120F4 Apply Zinc Paste Waterproofing System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Armando LomeliSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP Leo BecerraSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

APP MORRIS ROBERSONIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00
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APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

THADDEUS BOOKERIronworker 0.00 0.00 0.00 0.00

APP JAMES MIRANDAIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00
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